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616 NRDWSF PROJECT MEETING MINUTES
Project Managers Meeting
2704HV/G229/600 Area

Hanford, Washington

June 28, 2001

Operational Status
A.	 Status of Closure Activities

• All physical closure activities are complete.
• Ecology walkdown of building performed on February 13, 2001,

confirming visual clean closure standard identified in the closure plan
were satisfied.

• Verbal approval of draft data evaluation and unvalidated soil sample
data by Ecology obtained per telephone conversation on March 5,
2001.

• Validation of soil sample data was completed by TechLaw, Inc., April
9, 2001, and the validation results were transmitted to Ecology on May
9, 2001.

• Currently preparing final closure package (including professional
engineer closure certification, Owner/Operator closure certification,
inspection checklists, and data evaluation) for official transmittal to
Ecology. Package tentatively scheduled for transmittal to Ecology in
July 2001.

II. Project Specific Issues
A.	 The schedule for Ecology transmittal of the certified closure

documentation is projected to be within the next two months, however, a
definitive date has not yet been established.

III. General Discussions
A.	 Greta Davis (Ecology) reported that the validated french drain soil sample

analytical data provided to Ecology is acceptable to her and Jerry Yokel
(Ecology).

IV. Status of Action Items
A.	 SWSD-00-004 (712) was closed. The action was to schedule a meeting

with Ecology to discuss closure status.

V. New Action Items
A.	 No new action items to report.

VI. Next Project Meeting
A.	 Next project meeting is tentatively scheduled for July 26, 2001.
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